
ID WBS Task Name Contact Resource
Initials

98 3.1.4.10 Operations Policies doc: Release version v1.2 AL AL

348 4.3.2.9 Post Grid Production System hardware map v3 to Wiki RDK AL

208 3.5.1.2.2.12 Install and Deploy LCG/UK/Lancaster Forwarding Node AL SS

250 3.5.8.5 REX ops installs software on test queue node (old samgrid) AL SS

251 3.5.8.3 Trial use of SamGrid test stand v1.0 AL SS

314 3.5.5.17 Configure a back-up health alarm server on distinct forwarding node AL SS
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Duration Start Finish

5 days Mon 4/21/08 Fri 4/25/08

1 day Mon 4/21/08 Mon 4/21/08

12 days Thu 4/3/08 Fri 4/18/08

5 days Mon 4/21/08 Fri 4/25/08

5 days Mon 4/28/08 Fri 5/2/08

2 days Mon 5/5/08 Tue 5/6/08

AL
AL

SS Install a
SS

S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S
Mar 16, '08 Mar 23, '08 Mar 30, '08 Apr 6, '08 Apr 13, '08 Apr 
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Operations Policies doc: Release version v1.2

Post Grid Production System hardware map v3 to Wiki

 and Deploy LCG/UK/Lancaster Forwarding Node

REX ops installs software on test queue node (old samgrid)
SS Trial use of SamGrid test stand v1.0

SS Configure a back-up health alarm server on distinct forwarding node

M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S
 20, '08 Apr 27, '08 May 4, '08 May 11, '08 May 18, '08 May 25, '08 Jun 1, '08 Jun
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